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May 12, 1996

Mr. Elvin Pauls

Area Engineer

UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District

111 North Canal Street

Chicago, IL 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions {Lead) Removal
Contract DAWC 45-89-D-0506
Delivery Order No. 17
OHM Project 16473

Dear Mr Pauls:
This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the NL/TARA
Corp. Superfund Site in Granite City, IL covers the period from April 12, 1996 through May

12, 1996. The work being performed is sampling, soil removal and restoration of the Stack
Emission Lots, and H.E.P.A. vacuuming of remediated homes.

SUMMARY OF WORK PERFORMED:

As signed access agreements continue to be accumulated, sampling is performed and the
analytical results determine the listing priority of each site.

Stack Emission Lots: See Attachment A
H.E.P.A. Vac Operation: See Attachment B
Easement List See Attachment C

VARIATIONS TO THE WORK PLAN:

The priority is the remainder of the original 27 sites, remediation of the newly-generated list
of sites, and the H.E.P.A. vacuuming of the houses (see Attachment B). At the direction
of USEPA through USACE, OHM is still offering the loan of a H.E.P.A.-vac unit to home
owners, if so preferred.

Also, Granite City, IL has refused to allow remediation of easements {boulevards) in front
of site homes as noted in the last monthly report. An updated list is being provided (see
Attachment C). -
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PROBLEMS ENCOUNTERED:

Due to the inclement weather, some sites scheduled to be remediated were delayed.
However, crews are still taking advantage of favorable weather to complete multiple
restoration activities on many different sites.

WORK PLANNED FOR NEXT PERIOD (May 12 through June 15):

Complete the finalization of the primary 27 stack emission sites; also continue the
excavation/restoration and H.E.P.A. vacuuming of houses on the new list ("A" list). An
updated list is being provided (see Attachment D).

PERSONNEL CHANGES:

There are a total of 36 OHM personnel available to this site. However, due to the inclement
weather, a minimal amount of personnel has been utilized for muitiple tasks within the
project.

On April 26, 1996 the site superintendent, Tom Seem, demobed to pursue other
responsibilities with OHM. Todd Glazebrook assumed the position of site supervisor and
reports to OHM project manager, Al Haase. Tom Seem will continue to be involved with
and monitor the Granite City project indefinitely.

WASTE DISPOSAL:

No additional shipments of hazardous soils have been made since the December report.
Please refer to Attachment F for a listing of current and previous shipments of special soils.
CONVERSATIONS WITH AGENCIES:

On May 2, 1996, Tom Seem and OHM program manager, John Hitchings, were on site to
meet with USACE representatives to answer questions and discuss topics pertaining to the
pending delivery order for the new base contract

PROJECT SCHEDULE/COST REPORTING:

Funds remaining will be utilized to complete additional Stack Emission Lots as directed by
USACE.

Analysis of the Forward Look, Attachment G, indicates that the funds available are adequate
for completion of the work currently scheduled.
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RECOMMENDATIONS:

The formalization of future plans and appropriate contract actions are critical to the
continuation of the programs at Granite City. The appropriate contract actions need to be
in place by late May to assure an efficient continuation effort.

Sincerely,

A

Senior Project Manager,
Midwest Region

Attachments
AEH/m1tb

pc: T. Bloodworth, USACE, Granite City
B. Bradley, USEPA, Chicago
B. Rogers, |IEPA, Springfield
J. Hitchings
T. Glazebrook
T. Seem
Project File



STACK EMISSION LOTS
ATTACHMENT “A”

ADDRESS EXCAVATION | RESTORATION SOD % COMPLETE
* "A" List
1715 Edison 100%
1707Edison 100%
1703 Delmar 100%
1709/11 Edison 100%
1726 Edison 100%
1717/19 Delmar 100%
1723 Delmar 100%
1708 Cleveland 100%
1704/06/08 Delmar 100%
1733/35 Edison X 98%
1728 Delmar 100%
1734 Edison X 80%
1728 Edison* X 60%
807 Grand* X 85%
901 Grand* X 60%
1919 Cleveland X 40%




ATTACHMENT B

INSIDE ACCESS
VIDEO AND VACUUM LOG

NAME ADDRESS PHONE # YES/NO | VIDEO DATE | VACUUM DATE
RAYMOND NUELING 1635 EDISON 876-9326 NO
DEBRA HALL 1637 EDISON N/A NO
RUTH FISHER 1639 EDISON N/A NO
RAYMOND NUELING 1641+1641A EDISON 876-9326 NO
WARREN LEIMER 1704 EDISON 876-4647 YES 03/07/96 03/07/96
MARY EISKANT 1706 EDISON 452-3470 YES 03/07/96 03/07/96
PAUL WILSON 1707 EDISON 452-0434 YES 03/06/96 04/19/96
PHIL SORENSON 1708 EDISON 451-8955 YES 02/24/96 02/29/96
FRANCES ALDRIDGE 1710 EDISON 877-8422 YES 02/24/96 02/29/96
IGHN TIMPE/RITA BARRIOS 1709 EDISON N/A YES 03/26/96 03/26/96
HOMER KEITH 1711 EDISON N/A YES 03/26/96 03/26/96
BRIAN+DAWN PATERSON | 1715 EDISON(UP) N/A YES 03/05/96 03/05/96
ERIC+JENNIFER WILSON | 1715 EDISON(DOWN) N/A YES 02/29/96 03/05/96
PAUL WILSON 171719 EDISON 452-0434 NO
TERESA WARREN 1726 EDISON(DOWN) N/A YES 03/29/96 04/11/96
SHARON BEASLY 1726 EDISON(UP) 452-9205 YES 03/29/96 03/29/96
WILLIAM BULVA 1229 IOWA 876-6320 NO
BRIAN EARLY 1641 MAPLE 876-4120 NO
SHIRLEY SMITH 1642 MAPLE 877-7779 YES 02/24/96 02/28/96
DARRYL CROWDER 1711 WALNUT 451-9264 NO
KELLY VORCE 1751 WALNUT 451-1708 YES 02/21/96 03/04/96
ALICE MAXEY 1734 EDISON 451-1407 YES
MIKE EVANS 834 NIEDRINGHAUS 877-8965 YES 04/01/96 04/01/96
DEBBIE JAMES 1919 CLEVELAND 451-5254 YES
JOHN+REVA OGDEN 1704/08 DELMAR 877-4009 YES
THELMA McDANIEL 1634 CLEVELAND N/A NO
BESSIE YOUNT 1630/32 CLEVELAND N/A NO
MAXINE SCHWARTZ | 728 CLEVELAND(APT 2 N/A NO
JUDY WRIGHT 1717 DELMAR 452-0544 YES
GARY ROBINSON 1619 DELMAR N/A NO
RAYMOND NUELING 1627/29 EDISON 876-9326 NO
RAYMOND NUELING 1641/41A EDISON 876-9326 NO
EFFIE BAYS 1728 EDISON 931-6349 YES
JAMES MYINT 1703 DELMAR 314-464-1108 YES 04/02/96 04/02/96
BOBBY ORASCO 1415 GRAND N/A NO
R. BRONNBAUER 1624/26 CLEVELAND N/A NO
LISAC 1327 GRAND PER CALL NO
KIMBERLY NEIHOLLS 17088 CLEVELAND N/A NO 04/22/96 04/22/96
DAWN COOLY 1708A CLEVELAND N/A YES 04/22/96 04/22/96
EVELYN ROGERS 1708 CLEVELAND 876-2847 YES 04/23/96 04/23/96
JOSEPH GAJOWSK! 907/909 MADISON 451-7595 NO
EUGENE WIMBERLY 1627/29 DELMAR 877-2269 NO
KATIE SAUNDERS 901 GRAND 876-1344 YES
RALPH MILLER 1101 GRAND 876-2835 NO
JOHN MUCHO 1329/31/33 MADISON 288-6414 NO
VERA SIKORA 807 GRAND 877-1873 NO
TAMMY JORDAN 1728 EDISON 451-1766/876-6717 YES
FRANK LISAC 1325 GRAND NO
ROBERT EBLING 1741143 EDISON 219-762-0361 YES
DORTHY HOLT 1026 GREENWOOD 452-0404 YES
MELVIN HILL 1712/14 EDISON NO
CUELIA BOCHANTIN 928 GREENWOOD 877-3841 YES
WARREN LEIMER 1705/07 STATE 876-4647 YES
WARREN LEIMER 1729 EDISON 876-4647 YES
WARREN LEIMER 173335 EDISON 876-4647 YES




ATTACHMENT C

EASEMENT LIST FOR STACK EMISSION SITES

SITE
ADDRESS

COMPLETED
YES/NO

1628 DELMAR

822 NIEDRINGHAUS

1408 STATE

YES

1410 GRAND

1442 GRAND

1630 DELMAR

1443 GRAND

1642 CLEVELAND

1640 CLEVELAND

1429 MADISON

1633 DELMAR

1440 GRAND

1643 EDISON

1444 GRAND

1423 MADISON

1628 CLEVELAND

1630/32/34 CLEVELAND

1726 CLEVELAND

1728 CLEVELAND

1624/26 CLEVELAND

1619 DELMAR

1624 DELMAR

1636 DELMAR

1641 DELMAR

1638 DELMAR

1627/29 EDISON

1401/03/05 GRAND

YES

1412 GRAND

YES

1418 GRAND

YES

1419/21 GRAND

YES

1423 GRAND

YES

1424 GRAND

YES

1429 GRAND

YES

1431 GRAND

YES

1436 GRAND

YES

1728 EDISON

SITE COMPLETED
ADDRESS YES/NO

1415 GRAND YES
1420/22 GRAND YES
1413 MADISON YES
1415 MADISON YES
1419 MADISON YES
1425 MADISON YES
1411 MADISON YES
1406 STATE YES
945 NIEDRINGHAUS YES
938 NIEDRINGHAUS YES
834 NIEDRINGHAUS YES
1641 MAPLE YES
1642 MAPLE YES
1635/37 EDISON YES
1639/41 EDISON YES
1704/06 EDISON YES
1708/10 EDISON YES
1707 EDISON YES
1717/19 EDISON YES
1715 EDISON YES
1709/11 EDISON YES
1726 EDISON YES
1733/35 EDISON YES
1734 EDISON YES
1728 DELMAR YES
1704/08 DELMAR YES
1717/19 DELMAR YES
1703 DELMAR YES
1723 DELMAR YES
1751 WALNUT YES
1711 WALNUT YES
1327 GRAND YES
1229 IOWA YES
1708 CLEVELAND YES
1919 CLEVELAND YES

1712/14 EDISON




ATTACHMENT D

845 NIEDRINGHAUS
938 NIEDRINGHAUS
834 NIEDRINGHAUS
1635/37 EDISON
1641 MAPLE
1751 WALNUT
1711 WALNUT
1642 MAPLE
1639/41 EDISON
1327 GRAND
1229 IOWA
1704/06 EDISON
1708 EDISON
1717/19 EDISON
1715 EDSION
1703 DELMAR
1707 EDISON
1709/11 EDISON
1726 EDISON
1717/18 DELMAR
1723 DELMAR
1708 CLEVELAND
1704/06/08 DELMAR
1728 DELMAR

PROJECTED SCHEDULE MOD #6
PROJECT 16473 SE=STACK EMISSION SITE
GRANITE CITY_ IL 05/07/96
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" ATTACHMENT D

PROJECTED SCHEDULE MOD #6
A=TO BE DETERMINED PRQJECT 16473 SE=STACK EMISSION SITE

GRANITE CITY, IL 05/07/96
#=CONTINUED FROM 2/21/96
MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER
[« [+1] 1d 2[1]8]1d 29 2F 6] 13 2b 27] 3[ 10] 17] 241 [8 [19 29 2[5 [ 12 19] 22 | o] 16 24 3§

-

1733/35 EDISON

1734 EDISON O —
*1728 EDISON —
*807 GRAND I——
*901 GRAND E———

1919 CLEVELAND N
SE-31 -
SE-32 —

SE-33 m—

-
-
-

SE-34
SE-35
SE-36
SE-37 =

=

SE-38
SE-39 I .
SE-40 | -
SE-41 =
-
.

SE-42
SE-43
SE-44 :
SE-45 —1
SE-46 —
SE-47 -
T&D , >
A&S — y _—
ROTATIONS*
DEMOBEA
FINAL REPORT| -

*MEANS LOT FROM A LIST



OHM CORPORATION
GRANITE CITY, IL
PROJECT 16473

ATTACHMENTF

05/13/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY

SITE DATE [#TRUCKS[ TOTAL
945 MEDRINGHAUS | 10/27/95 23 193.4
945 NIEDRINGHAUS | 10/28/95 11 126.18
945 NIEDRINGHAUS | 10/31/95 22 226.99
945 MEDRINGHAUS | 11/01/95 [] 58.36
978 NIEDRINGHAUS | 11/07/95 11 100.18
834 NIEDRINGHAUS | 11/08/95 4 44 64
1641 MAPLE 11/28/95 6 54.2
1641 MAPLE 11/29/95 2 22.52
163537 DELMAR | 11/30/95 16 138.95
1751 WALNUT 12/01/95 10 101.66
163537 EDISON | 12/04/95 19 201.32
1642 MAPLE 12/04/95 6 59.4
1642 MAPLE 12/05/95 14 155.53
162527 EDiSON | 12/06/95 21 229.51
1711 WALNUT 12/07/95 18 185.18
1639/41 EDIsON | 12/08/95 9 83.26
1711 WALNUT 12/08/95 6 49.27
1630041 EDISON | 12/11/95 2 20.3
163041 EOISON | 12/12/95 1 1.61
1327 GRANO 12/14/95 6 61.54
1327 GRAND 12/15/95 6 54.01
1327 GRAND 12/18/95 2 19.33
1229 1I0WA 02/15/96 12 114,72
1704106 EDISON | 02/16/96 4 41
1704/06 EDIsON | 02/17/96 3 29.22
170406 eDisoN | 02/19/96 6 85.24
1708 EDISON 02/20/96 11 220.93
1708 EDISON 02/21/96 1 15.27
1719 Enison | 02/22/96 15 170.75
178 Eoison | 02/23/96 1 13.23
1715 EDISON 02/23/96 4 50.64
1715 EDISON 02/24/96 4 51.74
1707 EDISON 03/05/96 2 22.61
1703 DELMAR 03/11/96 8 81.29
1707 EDISON 03/11/96 2 26.01
1703 DELMAR 03/12/96 11 127.47
1707 EDISON 03/12/96 4 46.84
170911 EDison | 03/13/96 9 109.05
e peMar | 03/13/96 7 61.5
1rine oetmar | 03/14/96 3 28.13
1727 DELMAR 03/14/96 3 28.71
1726 EDISON 03/15/96 7 85.4
1723 DELMAR 03/15/96 7 75.04
1726 EDISON 03/18/96 5 54 .81 ISSING 1
1723 DELMAR 03/18/96 9 96.89
170408 DELMAR | 03/22/96 16 174
1704108 DELMAR | 03/26/96 6 44.03
1708 QLEVELAND | 03/27/96 11 1337
1704108 DELMAR | 03/27/96 7 86.48
1708 cLEveLAno | 03/28/96 14 161.45
1704208 DELMAR | 03/28/96 1 MISSING 1
173%3s EDIsON | 04/09/96 8 83.82
1728 DELMAR 04/10/96 7 60.73
173%35 epison | 04/10/96 7 79.52
1728 DELMAR 04/11/96 3 64.83
17333 epison | 04/11/96 k] 29.75
807 GRAND 04/12/96 3 22.77
1734 EDISON 04/12/96 7 85.57
807 GRAND 04/13/96 1 6.67
1734 EDISON 04/13/96 9 117.57
807 GRAND 04/17/96 2 20.96
1728 EDISON 04/17/96 3 32
1734 EDISON 04/17/96 4 41.78
1728 EDISON 04/18/96 4 49.75
901 GRAND 04/19/96 10 109.01
1728 EDISON 04/19/96 8 76.78
901 GRAND 05/02/96 2 2642
1728 EDISON 05/02/96 5 38.15 ISSING 1
101 cLEvELAND | 05/09/96 6 43.87  |MISSING 1
171204 €DsoN | 05/13/96 4 4821 |MISSING1
1919 cLEveLano | 05/13/96 4 3879 |

JOTAL

5509.07



Project Summary

Estimate of Percent Complete:

Project No.

16,473

Location:
Report Date: 05/12/96
TO GO FROM 02/20/96

GRANITE CITY, IL

(Includes adds and deducts) PAGE 1 OF 2
ATTACHMENT G E F G
A 8 Cc D Budget Actual Estimate Financial
WBS CODE Original Revised Expended % Project @ Budget To %
Budget Budget To Date |Complete| Completion | Varinace Complete | Complete
— -~ C/D E-B E-C C/B)

FEE 137,813 137,813 137,813 100% 137,813 0 0 100%
PLANS & SPECIFICATIONS | 0 0 0 0% 0 0 0 0%
(040005-FINAL REPORT-DRAFT i 17,931 17,931 0 0% 17,931 0 17,931 0%
(040015-FINAL REPORT-FINAL | 6,221 6,221 0 0% 6,221 0 6,221 0%
| 0 0 0 0% 0 0 0 0%
MOBILIZATIONS i 0 0 0 0% 0 0 0 0%
010150-MOBE/DEMOBE : 7,946 7,946 0 38% 0 (7,946) 0 0%
0102050-CREW ROTATIONS i 10,669 10,669 7,533 38% 19,824 9,155 12,291 71%
| 0 0 0 0% 0 0 0 0%
EXCAVATE/LOADOUT/BACKFILL | 0 0 0 0% 0 0 0 0%
0203050-FLOWER/SHRUB REPLACE 3,706 3,706 759 38% 1,997 (1,709) 1,238 20%
0204050-CONCRETE REPLACEMENT 45,600 45,600 17,467 38% 45,966 366 28,499 38%
0205050.DUST CONTROL ! 90,191 90,191 8,974 38% 90,191 0 81,217 10%
! 0; 0 0 0% 0 0 0 0%
l 0 0 0 0% 0 0 0 0%
STACK EMMISION LOTS 0 0 0 0% 0 0 0 0%
02060011708 CLEVELAND 20,500 20,500 16,922 100% 16,922 (3,578) 0 83%
U206002- 1919 CLEVELAND 20,500 20,500 3,448 40% 8,620 (11,880 5,172 17%
0206003-1733/35 EDISON 20,500 20,500 16,336 95% 17,196 (3,304} 860 80%
"02060S. 1704208 DELMAR 20,500 20,500 30,445 100% 30,445 9,945 0 149%
1206006+ 724 DELMAR 20,500 20,500 3,123 100% 3,123 (17,377) 0 15%
1206(K17- 1734 EDISON 20,500 20,500 15,197 80% 18,996 (1,504) 3,799 74%
0206008-1723 DELMAR 20,500 20,500 21,506 100% 21,506 1,006 0 105%
OXKANY-1717/19 DELMAR 20,500 20,500 18,874 100% 18,874 (1,626) 0 92%
0206014-1707 EDISON 20,500 20,500 15,820 100% 15,820 (4,680) 0 77%
(206015-1717/19 EDISON 20,500 20,500 16,568 100% 16,568 (3,932) 0 81%
02060161726 EDISON ! 20,500 20,500 15,585 100% 15,585 (4,915) 0 76%
0206017- 1715 EDISON | 20,500 20,500 12,206 100% 12,206 (8,294) 0 60%
Q206021-1709/1 | EDISON ; 20,500 20,500 13,438 100% 13,438 (7,062) 0 66%
(2060128. 1728 EDISON 20,500 20,500 11,812 60% 19,687 (813 7.875 58%
120629-807 GRAND 20,500 20,500 11,268 85% 13,256 (7,244 1,988 55%
0206030901 GRAND : 20,500 20,500 7,583 60% 12,638 (7,862) 5,055 37%
0206031 -SE i 20,500 20,500 0 0% 20,500 0 20,500 0%
UANOI2.SE i 20,500 20,500 0 0% 20,500 0 20,500 0%
0216033-SE i 20,500 20,500 0 0% 20,500 0 20,500 0%
[D206034-SE ; 20,500 20,500 0 0% 20,500 0 20,500 0%
L206035.SE ! 20,500 20,500 0 0% 20,500 0 20,500 0%
1206036-SE i 20,500 20,500 0 0% 20,500 0 20,500 0%
02064137-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
02064038 SE , 20,500 20,500 0 0% 20,500 0 20,500 0%
0206039-SE : 20,500 20,500 0 0% 20,500 0 20,500 0%
0206040).SE ; 20,500 20,500 0 0% 20,500 0 20,500 0%
0206041.SE ! 20,500 20,500 0 0% 20,500 0 20,500 0%
02064142 SE | 20,500 20,500 0 0% 20,500 0 20,500 0%
U263-SE j 20,500 20,500 0 0% 20,500 0 20,500 0%
0206044-SE ; 20,500 20,500 0 0% 20,500 0 20,500 0%
DI0KMS.SE 20,500 20,500 0 0% 20,500 0 20,500 0%
OAMAHA-SE 20,500 20,500 0 0% 20,500 0 20,500 0%
0206047-SE . 20,500 20,500 0 0% 20,500 0 20,500 0%
01206044 -SE | 20,500 20,500 0 0% 20,500 0 20,500 0%
! 0 0 0 0% 0 0 0 0%
TOTAL 1,017,077 1,017,077 402,677 43% 943,823 (73,254) 541,146 40%




Project Summary Project No. 16,473 Location: GRANITE CITY, IL
. Report Date: 05/12/96
Estimate of Percent Complete: TO GO FROM 02/20/96
(Includes adds and deducts) PAGE 2 OF 2
’ATI'ACHMENT G E F G
A B C D Budget Actual Estimate Financial
| WBS CODE Original Revised Expended % Project @ Budget To %
E Budget Budget To Date |Complete! Completion | Varinace Complete | Complete
i C/D E-B E-C C/B)
|FEE 0! 8] 0 0% 04 0 0 0%
BALANCE FORWARD | 1,017,077 1,017,077 402,677 43% 943,823 (73,254 541,146 40%
0 0 0 0% 0 0 0 0%
i DISPOSAL 0 0 0 0% 0 0 0 0%
1301051-TRANSPORT & DISPOSAL 91,492 91,492 40,829 38% 107,445 15,953 66,616 45%
! 0 0 0 0% 0 0 0 0%
L SITE SAMPLING 0 0 0 0% 0 0 0 0%
{07010541-SITE SAMPLING | 100,817 100,817 66,601 66% 100,911 94 34,310 66%
0 0 0 0% 0 0 0 0%
OTHER 0 0 0 0% 0 0 0 0%
1155555-PER DIEMS 65,856 65,856 27,714 38% 72,932 7,076 45,218 42%
122%5555-INVENTORY 7,049 7,049 1,363 38% 3,587 (3,462 2,224 19%
*3358555-FIELD INVENTORY 40,169 40,169 5,094 38% 13,405 (26,764) 8,311 13%
| 1155855-FUEL, OIL & GAS i 27,310! 27,310 7,905 38% 20,803 (6,507) 12,898 29%
{0209000-POST REVEDIATION COSTS | 15,000, 15,000 7,757 38% 20,413 5,413 12,656 52%
[03090001-HEPA VACLUMING ‘ 44,321 | 44,321 10,003 38% 26,324 (17,997) 16,321 23%
J ACCOUNTING RESERVE 213,842 213,842 213,842 100% 213,842 0 0 100%
'BUDGET VARIANCE FROM MODIFICTN 40,000 40,000 39,089 98% 39,887 (113) 798 98%
' : 0| 0] 0 0% 0 0] 0! 0%
PROIECT ADMI* & SLPPORT 0 0 0 0% 0 0; 0’ 0%
SKKNIL5-SITE ADMIN & SUPPERT 386,842 386,842 208,855 38% 549,618 162,776 340,763 54%
90025-HEALTH & SAFETY ‘ 110,123] 110,123 36,360 38% 95,684 (14,439) 59,324 33%
SANNI3S-WEATHER DAYS ! 72,700 72,700 54,065 38% 142,276 69,576 88,211 74%
r 0. 0 0 0% 0 0 1] 0%
| FUNDS REMAINING ! 95,000 95,000 0 0% 95,000 0 95,000 0%
| : 0 o o] 0% 0 o] 0 0%
T 0 0 0 0% 0 0 0 0%
TOTAL-TO GO FROM 0221496 1 2,327,598 2,327,598 1,122,154 46% 2,445,949 118,351 1,323,795 48%
| 0 0 0 0% 0 0 0 0%
'ORGINAL BUDGET 3,008,547 3,008,547 3,108,482 100% 3,108,482 99,935 0 103%
i i 0 0 0 0% 0 0 0 0%
! MODIFICATION BUDGET 5,115,640 5,115,640 5,001,776 100% 5,001,776 (113,864 0 98%
i 0 0 0 0% 0 0 0 0%
i 0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
‘ 0 0 0 0% 0 0 0 0%
! 0 0 4] 0% 4] 0 0 0%
| 0 0 0 0% 0 0 0 0%
! 0] 0 0 0% 0 0 0 0%
[ 0 0] 0 0% 0 0 0 0%
! 0 0 o] 0% 0 0 0 0%
i 0 0 0 0% 0 0 0 0%
! 0 0 0 0% 0 4] 0 0%
i 0 0 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
Q 0 0 0% 0 0 0 0%
! 0 0 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
TOTAL 10,451,785 10,451,785 9,232,412 87% 10,556,207 104,422 1,323,795 88%




